

WINE CELLAR COMPANY (UK) LTD

ARCHITECTS TIMETABLE FULL PLANNING

Instructions received

	WK. NO	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
ACTIVITY																		
1	Receive details of property where installation is to be carried out	█																
2	Research planning history	█																
3	Organise dimensional survey of property by specialist	█																
4	Lead in time for survey and carry out survey	█	█															
5	On receipt of survey prepare drawings showing proposed position of cellar			█														
6	Approval of drawing by client				█													
7	Advise on party wall requirements if relevant				█													
8	Prepare design and access statement					█												
9	Submit for planning approval						█											
10	Period for approval						█	█	█	█	█	█	█	█	█			
11	Receive planning approval															█		
12	Send drawing to structural engineer															█		

